
TECHNICAL STATUS REPORT

Work Assignment Number: CA-01
TDD No.: S05-0108-004
TDD Name: Dead Creek S ite G
EPA TDD Manager: Sam Borries
Tetra Tech TDD Manager*

Date: October 19,2001
Reporting Period: August 27 through

September 30, 2001
TDD Completion Date: Not Assigned
Percent Work Completed (Hours): N/A
TDD Type: Removal Site Evaluation

Distribution: Lorraine Kosik, US EPA START Project Officer
Lisa Smith, US EPA START Contracting Officer

f EM fee. START Program Manager

1. Progress Made This Reporting Period

Tetra Tech was tasked by EPA to oversee the excavation of three drums containing evidence for
PR? litigation, including documents and samples. Specific activities included laying out all the
evidence to document and photodocument, and providing sample containers to split samples with
the PRP, and packaging the samples to be submitted for laboratory analysis. Tetra Tech
performed on-site activities from August 20-22,2001. ODC charges include computer, vehicle
rental, Federal Express (equipment), copier, mower rental, travel, Tent/tables/chair rental, drum
tools, decontamination supplies, sample bottles, tent/chairs, and protective clothing. A charge for
excavation services from Excel Environmental appear in this invoice.

2. Problems Encountered and Resolved

None

3. Deliverable Submitted

Deliverable

Technical Status Report 09/10/01

4. Activities Planned Nezt Reporting Period

Tetra Tech will finish and submit a trip report to the EPA and copy all photos to a CD ROM to be
submitted to appropriate parties.

5. Costs Incurred But Not Invoiced

None
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6. Monthly Charges and Budget

Tetra Tech has expended 62.5 level ofeffort (LOE) hours and $8,516.81 during the reporting
period. The cumulative expenditure through the reporting period is 231 LOE hours and
S14,946.16. The approved expenditure limit for the work assignment is undetermined LOE hours.
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Tetra Tech EM Inc.
TDD Financial Summary

START Region 5 Contract
Progress Table 3

Reporting Month - SEPTEMBER 2001

rnn* S05-0108-004

TDD Name DEAD CREEK SITE

HOURS:

LOE Hours
Clerical Hours
Total Labor Hours

Direct Labor
Total Direct Labor, Fringe & Overhead

Current
Month

62.50
0.00

62.50

1,433.61
2,619.21

Project
To Date

231.00
1.50

232.50

4,226.51
7,721.84

Budget

of Budgeted
LOE Hours
Extended

0.00 0.00%

Other Direct Cost:
Other Direct Costs
Subcontractors
Travel

2,948.84
1,579.16

252.06

3,073.21
1,579.16

252.06

Team Subcontractors:

G& A
Provisional Fee

Total Charges

547.54
570.00

8,516.81

934.35
1,385.54

14,946.16 0.00 0.00%

Average Charge per LOE Hour
0.00

Report N CP TOOLS* <i CusK.m KejxjrtavSTAAT ''.Financial Summary by T«
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Tetra Tech EM Inc.
START Region V Ccntract 68-W-OO 129

Progress Table I
Total Labor for the Period December 31,2000 through September 30.2001

Date: 10/18/2001

TDD* SOS-0108-004

DEAD CREEK SITE G

Name Title

I ctri Tech Labor

Current

Hours

0.00
2800
650
1 00
250
0.50

(3.50)
23 (K)

I 50
0 00
0,00
0 00
300

Subtotal S05-0108-004 6250

Cumulative
Hours

1.00
86.00
6.50
1.00
4.00
0.50

67.00
49.50

2.00
0.50
2.00
1.50

11.00
232.50

Total for TDD# S05-0108-004 62.50 232.50

Report N \CP TOOLSV6 0 Custom Reports\START 5\LABOR.imr
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Tetra Tech EM Inc.
Progress Table 2

Period Ending 09-30-01
Project Non-Labor Detail

Date: 10/11/2001

Name Invoice Transaction Description Amount
Project Description: DEAD CREEK SITE
TDD* No: S05-0108-004

Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage

528
1. 38
399
607
1 02

1373
1 59
605
063

1438
099
0.21
028
545
187
091
073
809

4346
1884

1 38
1.10
1 89
142
397
046
0 10
690
569
1 68
039
062
007
1 64
963

11 65
0.43
I 53
078

1233
848
094
0.22
096

(Upon N CP TOOI S\6 0 Cuiuo Reporu\START 5>Pioj Noo-Ubc« Dettil irar Page 145
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Tetra Tech EM Inc.
Progress Table 2

Period Ending 09-30-01
Project Non-Labor Detail

Date: 10/11/2001

Name Invoice Transaction Description Amount
Project Description: DEAD CREEK SITE
TDD# No S05-0108-004

Equipment
00BHMBP EXPS. 08/26/01

glAMMHM) Exps 08/I2/01

Field Suppliei
••••••9 EXPS 08/12/01
00MHMH9 EXPS 08/26/01
flM^BMHP EXPS. 08/19/01
^gaflMHMP EXPS 08/26/01
TOTAL SAFETY HAZCO. INC 2601024-001
TOTAL SAFETY/ HAZCO. INC 2601024-002
TOTAL SAFETY/ HAZCO, INC 2601732-001

Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage

Total Computer

BRUSH MOWER RENTAL
TENT.TABLE, CHAIRS - RENTAL

Total Equipment

SPRAYER, DRUM TOOLS
FOAM,BATTERIES4CE, GLOVES
COOLER,WATER,CLIPBOARDS,STAf
FOIL.WATER,GAS,SPOONS,BGSPRY
MSA.DEC POWDER, NITRILLE GLOV
{ 1 8) TYVEK COVERALLS
SAMPLE JARS

1 52
2187

071
21 04

1 87
082

11 09
520
5.17
883
2.42

1363
0.59

1121
2504
072

3769
076
539
350
353
875

13.17
2157
090

21 50
1490
660

47920

14500
39325

"53825

^61 07
3895

15809
10288
002.32
8085
7935
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Tetra Tech EM Inc.
Progress Table 2

Period Ending 09-30-01
Project Non-Labor Detail

Date: 10/11/2001

Name Invoice Transaction Description Amount
Project Description: DEAD CREEK SITE
TDD# No. SOS-0108-004
TOTAL SAFETY/ HAZCO, INC
TOTAL SAFE! Y/ HAZCO, INC

2601731-001
2601858-001

SAMPLE BOTTLES
(12) RESPIRATOR CARTRIDGES

Total Field Supplies

54.42
11900

1,496.93

Freight/Postage______
FEDERAL EXPRESS CORPORA!! 589188569
FEDERAL EXPRESS CORPORATl 593282384
FEDERAL EXPRESS CORPORATl 593282384
FEDERAL EXPRESS CORPORATl 593313514
FEDERAL EXPRESS CORPORATl 593853772
FEDERAL EXPRESS CORPORATl 593853772
FEDERAL EXPRESS CORPORAT1 593853772
FEDERAL EXPRESS CORPORATl 593313514
FEDERAL EXPRESS CORPORATJ 593853772
FEDERAL EXPRESS CORPORA Tl 593853772
FEDERAL EXPRESS CORPORA Tl 593853772
FEDERAL EXPRESS CORPORA Tl 592724933
FEDERAL EXPRESS CORPORA Tl 592724933
FEDERAL EXPRESS CORPORA Tl 593882189

Postage/Delivery/Freight
Postage/Delivery/Freight
Postage/Delivery/Freight
Postage/Delivery/Freight
Postage/Delivery/Freight
Postage/Delivery/Freight
Postage/Delivery/Freight
Postage/Delivery/Freight
Postage/Delivery/Freight
Postage/Delivery/Freight
Postage/Delivery /Freight
TRKNG#424317041837
TRKNG#4243I704I870
Postage/Delivery/Freight

Total Freight/Postage

3.62
702

2963
683

5870
1725
657
5 16

32.64
1725
490

1596
16967
23 18

59838

Reproduction

MO copier period 11
MO copier period 11
Internal Copy Realloc

Total Reproduction

1476
14.76
656

3608

NOD Tt«m Suba______
EXCEL ENVIRONMENTAL 01-3052 EXCAVATION SERVICES

Total Non Team Subs
1.579.16
I 579.16

Personal Car Mileage
EXPS 08/26/01 Travel-Ground-Pers Car

Total Personal Car Mileage
3450
3450

Rental Car
EXPS 08/26/01 Travel-Ground-Rental Car 38.01
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Tetra Tech EM Inc. Date: 10/11/2001
Progress Table 2

Period Ending 09-30-01
Project Non-Labor Detail

__________Name________________Invoice__________Transaction Description________Amount_____
Project Description: DEAD CREEK SITE
TDD* No: S05-0108-004 __ _____
ENTERPRISE RENT-A-CAR D396098-OI07 TRUCK RENTAL 17955

Total Rental Car 21756

Total DEAD CREEK SITE S05-0108-004 4,780.06
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